
EDF CCB August
Monthly Report

CCRS APPROVED 8/1/96 - 8/31/96

CCR No.   Originator  Log Date Organization  Disp             Title

96-0647BSUHRSTEDT, T. 08/22/96   RELB        C       OODCE port to Rel B Target Platforms
Notes: HTSC to implement.

96-0823AKIRN, A.      08/29/96   RELB        A       Install DFS server and client into Rel B
                                                          Development Cell for DCE 1.1

96-0873ASUHRSTEDT, T. 08/08/96   RELB        C       Prototype mini-DAAC for switching
Notes: E. Finch to implement.                                                          between RelA.1 and Rel B

96-0893-SMITH, D.     08/02/96   FOS         C      Change FOS mini-EOC machines default
Notes: Suns only, HTSC to implement. from CDE to Motif

96-0894-OUYANG, A.    08/02/96   SMO         C       Request for X-Terms, Workstations & PC's
                                                          allocation to SMO at GSFC
Notes: Need clarification as to where the X-Terms will be coming from.  W/S from FOS.  One month need.  Equipment placement
needed.

96-0898-GORSKY, R.    08/05/96   RELA        C       Upgrade Sybase SQL and replication 
servers

Notes: Need list of machines from Karen Hartman.  Rel A equipment only.

96-0900-SIMS, D.      08/05/96   RELB        C       The AutoSys 3.3 license on Monet needs
Notes: EDS to implement.  Need a permanent license.                      to be renewed by August 6

96-0912-ALABASTRO, M. 08/06/96   DENG        C       Officially assign Parrot to Technical
Notes: HTSC to implement.  Loan term TBD Directive #25



CCR No.   Originator  Log Date Organization  Disp             Title

96-0913-WHEELER, L.   08/06/96   MRS         C       Move X-Terms for IQ Training
Notes: HTSC to move

96-0926-BROOME, R.    08/08/96   FOS         C       Install XRT on 3 FOS Sun workstations
Notes: HTSC to do installation

96-0928-EISENSTEIN, J. 08/08/96   MRS         C       Reallocation of X-Terminals and X-
Notes: HTSC to implement Terminal Servers

96-0929-SMITH, D.     08/08/96   FOS         C       Install Solaris patch to correct
                                                          ClearCase probelm
Notes: HTSC to verify patch level & applicable o/s with Sun.  Verify w/Rel A that they want this implemented.  Rel B has approved if
applicable.

96-0930-NAKKASH, K.   08/08/96   MRS         C       Add 1-GB disk drives to 4 Sun sparc
Notes: EDS to do installation 20/71 FOS workstations at Goddard EOC

96-0933-AUSDEN, H.    08/08/96   RELA        C       Correct the mode names in the DCE Cell
Notes: R. McAlliser/D. Washington to implement.                              Directory (CDS)

96-0941-EISENSTEIN, J. 08/12/96   MRS         C       Switch TLE2SUN for NCD X-Terminal
Notes: HTSC to move

96-0942-PRIVOR, H.    08/12/96   MRS         C       SUN SPARC Platform Request
Notes: HTSC to implement - Kinkong to be used.

96-0943-PETERS, B.    08/12/96   MRS         C       StorageTek Powderhorn and SGI Challenge
Installation

Notes: EDS to do installation - Tim Wells, Bruce Clark.  Facilities to install power.



CCR No.   Originator  Log Date Organization  Disp             Title

96-0944-KIM, R.       08/12/96   RELB        C       Evaluating the Graph Layout Toolkit 2.2
Notes: HTSC to implement

96-0945-MCCARTNEY, D. 08/12/96   RELB        C       Upgrade EDF TestBed Configuration to
Notes: Roger Nelson is team member for EDS. Meet Rel B Test Requirements

96-0946-TADMOR, G.    08/12/96   RELB        C       Move of CLS-B Workstation (Loadstar)
Notes: HTSC to move

96-0962-MEW, K.       08/16/96   RELB        C       Request for Sudo privileges for Netscape
                                                          Enterprise Server
Notes: To be taken out of the development cell and put into the prototyping cell.  Darryl W. / Reginald M. - Action.
HTSC to grant sudo.

96-0983-FREGEOLLE, K. 08/19/96   FOS         C       SGI C++ compiler patches to support 
exceptions

Notes: Returned from Release A CCB with their approval.  HTSC to install on lucy, edsel and pixel.

96-0988-DALNEKOFF, R. 08/19/96   MRS         C       Provide access to servers CHAOS and
Notes: HTSC to implement. DRLECTOR

96-0989-CASE, L.      08/19/96   RELB        C       Make relbhpcs more reliable
Notes: Dave C. will check on whether patches need to be installed.

96-0993-SUHRSTEDT, T. 08/21/96   MRS         C       Additional Porting Platforms for Rel A
Notes: HTSC to implement.

96-1001-PETERS, B.    08/21/96   MRS         C       Update dpre2sgi (EDF FSMS hosto
Notes: HTSC to install AMASS 4.5.8



CCR No.   Originator  Log Date Organization  Disp             Title

96-1003-PETERS, B.    08/22/96   MRS         C       Configure dpre2sgi RAID array
Notes: Byron Peters to implement.

96-1019-SUHRSTEDT, T. 08/27/96   MRS         C       Upgrade of Memory and Disk on Existing
Notes: HTSC to install. X-Terminal Servers

96-1024-YOM, SONG     08/28/96   RELA        C       Enable BSD Compatibility Package C
Notes: HTSC to install on bigfoot, kingkong and PLNHW-GSFC-2. Compiler on Sun Baseline Machines

96-1025-SEELIGER, PATRI 08/28/96   RELA        C       Create Symbolic Links on all 9 Compute
Notes: HTSC to install. Compile Machines & DAAC Machines

96-1026-WILLIAMS, G.  08/28/96   M&O         C       HP (Arch) Request for pxdb to be Repaired
Notes: Returned from Release A CCB with their approval. HTSC to install on york, flush, sparrow and the GSFC HP platforms.

96-1038-SUHRSTEDT, T. 08/29/96   MRS         C       Restore McCabe Visual Quality Toolset to
Notes: HTSC to install. sdps2

96-1041ADUPREE, A. 08/30/96   RELA        C       Update Release A Development Machine
Notes: HTSC to implement.  Notify A. Dupree before implementation. Kyoto to Baseline

96-1044-OUYANG, A.    08/30/96   M&O         C       Request for Sun Solaris 2.4 Patch 101945-42 to be Evaluated
as ECS Release A Baseline

Notes: Use kingkong for evaluation.  HTSC to install.  Evaluation to be completed by 9/5/96.



EDF CCB ITEMS CLOSED
August Monthly Report

Close
CCR No.   Originator   Date                       Title

95-0804-LATTANZIO, R. 08/07/96  Remove Builder Xcessory 3.5 from all Hardware

95-0955-SOLOMON, C.   08/07/96  DCE 1.1 for IDG Prototyping for Baltic

95-0956-SOLOMON, C.   08/07/96  DCE 1.1 for IDG Prototyping for minotaur

95-0957-SOLOMON, C.   08/07/96  DCE 1.1 for Prototyping for SDPS1

96-0336AYOM, S.       08/28/96  RelA PDPS DAAC Testbed Reconfiguration

96-0341-DENNISON, J.  08/09/96  Configure X-term to work with HITS network

96-0345-GLENN, J.     08/09/96  Install/Configure DEC servers in Computer Room

96-0362BCOCKEY, J.    08/15/96  RelB DSS DBMS Benchmark Prototype access to Sun workstations

96-0442-MILLER, R.    08/07/96  SGI Benchmarking using RelA LaRC Equipment at GSFC

96-0479-RUCKSTUHL, J. 08/09/96  Install a Web Server on Triton

96-0498-ALABASTRO, M. 08/12/96  Secure Parrot to be loaned to ORNL for interface devmnt pending
formal request from ESDIS



Close
CCR No.   Originator   Date                       Title

96-0516-ROTH, G.      08/15/96  Performance testing of the new version of AutoSys, 3.3

96-0615-CORDREY, G.   08/14/96  Install Clearcase patch to promote file integrity on powerfail

96-0632-BAKER, R.     08/16/96  DCE/OODCE Upgrading on HP

96-0647-HWANG, V.     08/15/96  OODCE port to Rel B Target Platforms

96-0662-BAKER, R.     08/16/96  Centrally mount the new OODCE for all Rel A sun platforms

96-0669-SEELIGER, P.  08/16/96  Provide sudo access to MSS machines to MSS developers

96-0716-WANG, E.      08/16/96  Request sudo privileges on nemesis

96-0718-LINVILLE, P.  08/15/96  Redeployment of MSFS Equipment to EDF

96-0726-WHEELER, L.   08/15/96  Relocation of X-Term within MRS

96-0767-SHIN, K.      08/15/96  Install a Xterm at 1054A (M&)

96-0787-HOFFMAN, R.   08/02/96  Computer Resources for M&O Devpmt of Operational Procedures & 
Training



Close
CCR No.   Originator   Date                       Title

96-0809-GORSKY, R.    08/16/96  Sudo privileges for Soliton (desktop)

96-0812-ROSS, R.      08/15/96  Science office needs X-Term in room 2009E

96-0827-SYDNEY, J.    08/09/96  Relocation of Workstation Sparc Station
                                          20 from 211C to 2043J

96-0830-WEISS, W.     08/15/96  Move X-Terminalj 'Bluefish' from 3205C to 3206D

96-0840-FIRTH, S.     08/09/96  Temporary Move of Workstation "traveler"

96-0845-READ, S.      08/14/96  Relocation of X-Terminal for the Science Office

96-0846-PETRONE, S.   08/12/96  Rel B Request a Sun Sparcstation for Raf Wane

96-0847-GORSKY, R.    08/16/96  Upgrade Poser Challenge to IRIX 6.2

96-0863-SMITH, D.     08/05/96  Upgrade 'montana' to Sybase 11

96-0864-SUHRSTEDT, T. 08/09/96  Ultra platform to support Rational in the EDF

96-0864AWATSON, J.    08/16/96  Change name of Ultra platform to support Rational in the EDF

96-0892-PRIVOR, H.    08/09/96  drlecter Access

96-0901-DAVIS, D.     08/09/96  Install temporary UPS machine for the GSFC EOC



Close
CCR No.   Originator   Date                       Title

96-0925-ANAND, M.     08/08/96  Port number assignments in the services file for the IR1 NIS domain

96-0927-POTTS, K.     08/14/96  Relocation of X-Term for the Science office

96-0991-GORSKY, R.    08/21/96  Rel A Compilation Platforms

EDF CCB ITEMS DISAPPROVED
August Monthly Report

CCR No.   Originator  Log Date Organization  Disp             Title

96-0979-NEWHAGEN, A.  08/19/96   SMO         R       New SGO platform in EDF ce4ll with 5.3
Notes: Machines already available at GSFC. OS & Sun Sparc platform

96-0997-FEINSTEIN, E. 08/21/96   RELB        R       Install Legato Networker on mss1.
Notes: Vincent Harris to work with Alan Gary re: making this part of the development cell.

EDF CCB ITEMS WITHDRAWN
August Monthly Report

CCR No.   Originator  Log Date Organization  Disp             Title

96-0863-SMITH, D.    07/25/96   FOS         W       Upgrade 'montana' to Sybase 11
Notes: No longer a need.

96-0927-POTTS, K.     08/08/96   SO          W       Relocation of X-Term for the Science office
Notes: This CCR Withdrawn - CCR no longer required for X-Term moves.



CCR No.   Originator  Log Date Organization  Disp             Title

96-0991-GORSKY, R.    08/21/96   RELA        W       Rel A Compilation Platforms
Notes: Superseded by 96-0993

96-0999-LEWIS, W.     08/21/96   RELB        W       Illustra 3.3 Acceptance Testing
Notes: Not needed - part of Release B baseline.

96-1018-HWANG, V.     08/27/96   RELB        W       Request Privileged Access to the Two Computers
Allocated to OODCE Porting Work

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


